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No. Initiative/ Topic Goal/Objective Core 
Function Present Status Previous Status 

Est 
Comp 
Date 

IT 
Impact 

 
Results Priority 

1 
 
 

Improvement 
of Case 
Closure and 
Reconcilia-
tion  
 
 
 
 
 
 
 
 
 

Satisfy FMS 
customers and 
increase 
efficiencies by 
continually 
improving 
reconciliation 
and closure 
methodologies, 
and by 
promptly 
closing cases 

Case 
Closure 

-- Develop FMS case 
reconciliation and 
closure policy 
handbook.  
 
-- Final draft of new 
manual (5105.65M), 
electronic and hands-on 
versions in final 
coordination as of Jun 
04.  Appendices to 
follow during summer 
04.  
 
-- Next closure and 
reconciliation 
conference scheduled 
for 1-3 Dec 04. 
 
 
 
 
 
 
Also tracked on 
Transformation 
Task Force agenda 
as of May 04. 

-- Briefed as deliverable at 
Sep 01 Security 
Cooperation Conference. 
 
-- Completed case review 
and reconciliation matrix. 
 
-- Briefed several non-
ACCP participating 
countries 
 
-- Enlisted all IAs into 
closure process. 
 
-- Promoted tools and 
policies available to 
expedite closure. 
 
-- Completed ACCP 
supply completed case 
closure reviews. 
 
-- Concluded briefings to 
non-ACCP customers 
(Austria, Canada and The 
Netherlands already 
converted to ACCP). 
 
-- Close ACCP supply 
complete cases >2 yrs  
 
-- Completed CEMIS 
requirements 
documentation effort. 
 

On-
Going 

Med -- Conducted 
closure/ 
reconciliation 
conference (18-21 
Nov 02).  Backlog 
reduced by 35% in 
CY 02. 
 
-- Standardized 
criteria for case 
reviews and 
reconciliation. 
 
-- Improved 
policies as 
contained in DoD 
FMR and SAMM. 
 
-- FPG concerns 
fully addressed. 
 
-- The current 
backlog of open 
ACCP cases over 
two years supply 
complete is now 
below 450.  At the 
end of 2004, the 
number should be 
between 350-400 
(target threshold 
established with 
Director, DSCA). 
 
-- UK  and 
Germany signed 
up, 

High 



Version #46: Revised as of 17 Jun 04 

BUSINESS PROCESS REENGINEERING - ACTIVE LIST 

 2

No. Initiative/ Topic Goal/Objective Core 
Function Present Status Previous Status 

Est 
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IT 
Impact 

 
Results Priority 

2 
 
 

FMS 
Surcharges 
 
 
 
 
 
 
 
 
 
 

Determine 
appropriate 
FMS surcharges 
to include 
rate(s) 
validation, 
scope, process 
involved with 
each, and 
resulting policy 
improvements. 

Case 
Develop-
ment and 
Case 
Execution 

-- Currently reviewing 
all cost clearing 
accounts that are 
funded via various 
surcharges.  Study 
completion by Jun 04. 
 
-- Addressing the use 
and current need for 
each surcharge, and the 
adequacy of the balance 
levels to fund 
requirements.   
 
-- Will follow by 
addressing the 
surcharge amount for 
each required account. 
 
-- Anticipate finishing 
transportation portion 
by end of 4th quarter 
04. 

-- Due to recent GAO 
report (Foreign Military 
Sales – Actions Needed to 
Provide Better Controls 
Over Exported Defense 
Articles), Surcharge Team 
working with IWG and 
DSCA CAT. 
 
-- LSC/Admin issues will 
be dealt with last. 

Sep 
04 

TBD -- Late Apr/early 
May 02: 
Completed CAS 
improvements; 
policy package 
issued June 02. 
 
-- Addressed:  
PC&H and 
transportation: 
standardization 
and streamlining, 
e.g., 
transportation 
codes; revamping 
definitions to be 
in a common 
understandable 
language; revising 
rate structure. 

High 
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IT 
Impact 

 
Results Priority 

3 Security 
Cooperation 
Information 
Portal (SCIP) 

 

Bridge the gap 
between legacy 
systems and the 
new Case 
Execution 
Management 
Information 
System 
(CEMIS) 

Case  
Execution 

-- Continuing to 
improve and enhance. 
 
-- Requests for SDR-A 
and Freight Tracking 
have been received by 
DSCA and will be 
vetted through the CCB 
process. 
 
-- Additional requests 
received for: 

1. DIFS 
Collection 
information 
(via DSAMS); 

2. Ad hoc query 
improvements; 
and  

3. DSAMS value 
tables. 

-- Determine 
requirements, ongoing 
system changes, etc. 
 
-- Gather data from case 
execution legacy systems 
and DSAMS 
 
 

On-
going 

High -- SCIP went 
“live” on 7 Aug 
03. 
 
-- Payment 
Schedule data 
completed.  More 
than 1,000 
customer accounts 
as of 23 Mar 04. 
 
-- End Use 
Monitoring 
application 
approved Sep 03; 
programming 
underway; and 
implementation is 
anticipated by Oct 
04. 
 

-- 472 tokens 
distributed to 55 
countries as of 
Jun 04. 

High 
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Results Priority 

4 
 
 

Refine 
Cooperative 
Logistics 
Supply 
Support 
Arrangement 
(CLSSA) 
 
 
 
 
 
 
 
 

Refine, improve 
and streamline 
the CLSSA 
process 

Case  
Execution 

-- Analysis indicated 
cost implications of 
inventory demands 
incurred from a foreign 
customer’s forecasted 
demands and determine 
the deposit required. 
 
-- Standardization is 
lacking.  We are taking 
deliberate time in the 
interest of transparency 
to do it right. 
 
-- Customers do not 
want major changes. 
 
-- Final stages of 
process improvement. 
 
-- Received guidance 
from WHS/Directives 
Section (i.e., DoDD 
2000.8) 
 
-- Issuance of a “super” 
logistics directive by 
DoD required; and a 
policy package needs to 
be published. 
 
Also tracked on 
Transformation 
Task Force 
agenda as of May 
04. 

 -- Follow-on meetings to 
reform the budgetary 
/obligational authority 
process, the cash flow 
process, addressing 
placeholders (such as 
how to treat funds 
already invested by 
purchasers), and a 
marketing/education 
campaign to promote the 
advantages of the 
“reformed” CLSSA.        
 
-- Tm identified 20 reqts 
for CEMIS.  Progress 
towards standardizing 
individual CLSSA 
program elements (e.g., 
use of initial support 
listing, renegotiation 
processes).  Team 
continues to work on 
identifying future 
MILDEP-DLA 
interactions and 
relationships with the 
FMS customer.  In an 
effort to streamline mgt 
of this program, team is 
moving ahead with a 
CLSSA structure that 
consolidates future 
FMSO I and II LOAs 
into a single LOA. 

Jun 
04 

TBD -- Air Force 
CLSSA demo 
conducted 25-26 
Sep 02. 
 
-- All 
requirements for 
CEMIS have been 
documented. 
 
-- Information 
received from 
data calls helped 
team to form a 
consensus in 
standardizing 
myriad business 
processes, e.g., 
renegotiations of 
financial 
accountability. 
 
-- Collectively, 
these 
improvements 
will represent a 
significant 
enhancement to 
the current 
CLSSA program. 
 
-- The DSCA  
directive and 
instruction were 
finalized in Jun 
04. 
 

High 
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IT 
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Results Priority 

5 Qualitative 
and 
Quantitative 
Analysis of 
FMS 
Business 
Activity  
 
 
                     

Use data/ 
analysis to 
provide 
recommenda-
tions for 
improving or 
eliminating 
business 
processes 
and/or making 
resource 
allocations. 
 
 
 

Case 
Execution 

-- Compt and P3 
meeting and analyzing 
data. 
 
-- Achievements to be 
advertised through BPR 
and Transformation 
initiatives. 
 
-- Initial focus on team 
is number and type of 
LOA documents, and 
initial findings on 
research conducted as 
regards admin allocated 
and generated. 
 
Also tracked on 
Transformation 
Task Force 
agenda as of May 
04, as “FMS 
Manpower 
Sources”. 
 

-- The Director told 
Compt. and P3 director to 
form an analysis-working 
group to look at how our 
work processes can be 
improved.  
 
-- He said this will impact 
directly on BPR.   
 
-- Archived list #13 
(Identify one step that will 
produce value added if it 
is eliminated or stopped: 
Non-programmed FMS) 
is relevant. 
 
-- Meeting held with 
Bearing Point contractor 
to capitalize on captured 
data. 

On-
going 

 -- Qualitative 
analysis has been 
formalized into 
the Programming 
process. 
 
-- On-going 
regular briefings 
to Lt Gen Walters. 

High 
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No. Initiative/ Topic Goal/Objective Core 
Function Present Status Previous Status 

Est 
Comp 
Date 

IT 
Impact 

 
Results Priority 

6 BIC IT 07 
International 
Electronic 
Information 
Policy 
 

Determine the 
best method of 
sharing 
information 
between US 
Gov’t offices 
and foreign 
gov’t 
organizations 
for the purpose 
of conducting 
FMS, military 
equipment 
loans, and 
cooperative 
programs for 
the 
development 
and production 
of military 
equipment. 
 

Other 
Security 
Coopera-
tion 

-- OASD NII-drafted 
implementing 
memorandum is in 
staffing with USD 
(AT&L) and USD (P) 
as of mid-Jun 04. 

-- Business Initiatives 
Executive Steering 
Committee updated in 
June 03. 
 
-- Moving forward on 
producing a Policy 
Memorandum to help 
change the “culture” of 
DoD audience. 
 
-- Planning for meeting 
with DASD CI&Security 
to work synergistically 
with her and de-conflict 
CUI as we proceed 
further. 
 
-- BIC ED briefed in Dec 
03 and Jun 04. 
 
-- There is some slippage 
in schedule. 
 
-- Process Champion (Mr. 
Millies) sent letter to ASD 
NII in late Feb requesting 
that NII publish a Policy-
Type Memorandum. 
 
-- Follow-up memo to NII 
sent Apr 04. 

Jul 04 High As of the end of 
March 2004: 
 
-- 55 countries 
have registered 
for SCIP. 
 
-- 472 tokens 
distributed. 
 
-- BIC ED agreed 
in Jun 04 to 
“archive” the 
initiative as 
complete once 
they receive a 
copy of the signed 
NII memorandum. 

High 
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IT 
Impact 

 
Results Priority 

7 
 
 

FMS Point-to-
Point Material 
Tracking 

Track shipping 
transactions 
from both 
organic and 
contractor-
operated depots.  
Must examine 
implications in 
freight 
forwarder 
community and 
government 
export controls. 

Case 
Execution 

--Current 
commerce/customs 
project (ITDS) 
underway that may 
impact this req. 
 
-- Studying adding link 
to EFTS/AMS in SCIP; 
DoD mandating Unique 
Identification Policy for 
all DoD contracts. 
Radio Frequency 
Identifier (RFID) tags 
will also be used in the 
future.  Still more work 
to be done. 
 
-- Work within the 
Interagency Working 
Group to pin down 
export documentation 
requirements; will 
influence the outcome. 
 

--Explore the use of smart 
technologies for end-to-
end control of these 
transactions.             
 
-- PackageTrack briefing 
conducted 25 Jul and 29 
Jul 02.  Portal Phase IV 
(Mar 03) may incorporate 
capability.  CEMIS will 
incorporate capability, 
after late CY2002 
discussions with MILDEP 
SMEs.   
 
-- GAO Report, Jun 03, 
critical of situation. 
 
-- We are still looking at 
all options to accomplish 
this function. 
 
-- GAO Report has caused 
this issue to rise from 
medium to high priority. 
 
 

 

TBD High -- SCIP PMO 
submitted 
proposal to the 
DSCA 
Configuration 
Control Board 
(CCB) for EFTS/ 
AMS to be in 
SCIP. 

High 
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IT 
Impact 

 
Results Priority 

8 FMS Prime 
Vendor 

Provide the 
basis of a new 
logistics 
pipeline for 
DLA’s FMS 
customers.  
Israel is test 
bed. 

Case 
Execution 

-- It is believed that 
there are no 
showstoppers. 
 
-- DSCA staff will ask 
Director, DSCA to give 
“gold seal” of approval 
to concept so DSCA 
can help market. 
 
--SAMM Change to be 
prepared. 
 
-- DLA drafting 
proposed language for 
both. 

-- Director, DSCA 
granted $100K to DLA to 
fully fund 5-month 
development and testing 
effort. 
 
-- Funding will allow two 
contractor personnel to 
monitor and validate. 
 
-- DLA will submit 
monthly reports on 
progress of effort. 
 
-- Enhances ILCO 
flexibility. 
 
-- Presentations to DSCA 
and MILDEPs occurred in 
Feb-Mar 04. 
 
-- Concept supported in 
principle; however there 
are legal issues that need 
to be resolved. 
 
-- DSCA GC waiting on 
feedback from DLA legal 
adviser. 

On-
going 

 -- Likelihood of 
success estimated 
at >80%. 
 
-- DLA will 
budget out-year 
support of effort. 
 
-- MILDEPs 
briefed in Mar 04, 
with favorable 
response and 
willingness to 
support. 
 
-- Legal concerns 
resolved. 
 
-- Final brief to 
DSCA held 17 
Jun 04. 

Med 
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Comp 
Date 

IT 
Impact 

 
Results Priority 

9 
 
 

Navy FMS 
Dual Track 

-- This initiative 
creates a “Dual 
Track” case that 
provides 
international 
customers 
access to the 
DoD supply 
system and the 
option of using 
a Commercial 
Buying Service 
(CBS) via a 
single FMS 
case -- 80 
percent of the 
case value will 
be allocated to 
FMS purchases 
and the 
remaining 20 
percent will be 
allocated to 
CBS purchases.   
– FMS Dual 
Track is not 
intended to 
replace existing 
supplemental 
buying service 
procedures but 
to create 
additional 
customer 
options.   
 

Case 
Developm
ent and 
Case 
Execu-tion 

-- NAVICP testing 
FMS Dual Track 
“connections” on the 
means to vector the 
DCS portion to the 
CBS and solidifying the 
metrics we will use to 
evaluate the results at 
the end of the test 
period. 
 
-- Australia has showed 
renewed interest in 
being involved in the 
test. 
 
-- More test data 
required. 

--All requisitions 
submitted to Navy ICP, 
data entry made and USN 
searches stock for 
immediate fill (gives ICP 
visibility of customer 
needs) 
--Non-fill items are sent 
to commercial buying 
service designated by the 
foreign (CBS) customer 
(use commercial buying 
service that customer is 
comfortable with) 
--Items shipped by CBS 
under FMS case (do not 
require export license) 
--CBS submits invoice 
against standard Letter of 
Credit (does not have to 
deal with USN billing 
procedures) 
-- This is a “Best 
Practice” submitted by 
Navy to Reinvention IPT 
#4. 
-- Test was authorized to 
proceed with an 80% 
FMS/20% CBS split.  
Navy directed in January 
of 02 to amend/restate the 
two existing cases (with 
Netherlands and Norway).  
-- Test period was 
scheduled to last one year 
after case implementation.   

On-
going 

 -- FMS Dual 
Track will provide 
interested 
customers a single 
portal to DoD 
inventories and 
electronic 
commerce.  
Additional 
anticipated 
benefits include a 
reduction in 
backorders, 
improved FMS 
logistics response 
time, and new 
options for 
tailored FMS 
customer support. 
 
-- In response to 
DSCA Policy 
Memo 02-04, 18 
Jan 02, Navy 
briefed DSCA in 
late Apr 04. 
 
-- Agreement 
reached to 
continue testing, 
once data is 
received. 

Med 
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IT 
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Results Priority 

10 
 
 
 

Military 
Articles and 
Services List 
(MASL) 
Improvement 

Improve, 
streamline and 
educate the 
FMS 
community on 
the MASL 

Case 
Execution 

-- Discussions are on -
going. 
 
-- Three phased 
approach: 

1. MASL Process 
2. MASL Review 

(to include 
cradle-to-grave 
scrub) 

3. MASL 
Awareness (to 
include 
materials) 

 
-- MASL Review Phase 
will involve significant 
interaction with the 
MILDEPs. 
 
 
Also tracked on 
Transformation 
Task Force 
agenda as of May 
04. 

-- We need to focus on 
what the real reporting 
requirements are. 
 
 

Dec 
04 

Low -- Project Team 
Meetings 
commenced in 
Sep 01.   
 
-- Kickoff and 
organizational 
meeting held 29 
Apr 04. 

Low 
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11 
 
 

DoD EMALL 
– Direct 
Delivery to 
FMS 
Customers 
and Use of 
Debit Cards 

Our 
international 
partners wish to 
order items 
from the DoD 
EMALL that 
will be directly 
shipped and 
paid for via 
debit card. 

Case 
Develop-
ment and 
Case 
Execu-tion 

-- Implications for 
better customer support 
& increased DLA 
business are 
considerable.  FMS 
customers have used 
commercial buying 
services (CBS) for the 
last few years to 
accommodate 
requirements (one CBS 
customer had a 1.2 B 
contract over five years 
for this purpose). 
-- DLA and NAVICP 
met with EMALL 
program managers to 
discuss way ahead 
using FMS cases for 
ordering purposes. DoD 
EMALL transactions 
would be passed to the 
ILCO legacy systems in 
a standard requisition 
format - treated as any 
other requisition in the 
case.   
-- Payments to be made 
by MILSTRIP (vice 
Debit Cards) 
-- On track for July  04 
implementation. 
-- DSCA has requested 
a demo. DLIS indicates 
they can accommodate 
in late summer. 

-- Use of DoD EMALL 
by coalition partners has 
generated considerable 
interest from OSD and 
DSCA over the last few 
years, but conditions were 
not favorable for use by 
FMS customers until 
recently. 
 
-- NAVICP-OF indicated 
that there is potential to 
fill about 25% of current 
FMS backorders, or about 
33% when CLSSA is 
eliminated. 
 
-- Latest concept:  
individual shoppers can 
develop an order from 
DoD EMALL, and send 
the order in the form of a 
virtual shopping cart to 
the next level of review.  
Once the customer 
completes final 
validation, the shopping 
cart will then be sent to 
the ILCO for final 
authorization/ order 
placement.  The order will 
be generated using a 
MILSTRIP requisition 
regardless of whether or 
not the items are part 
numbered or stock 
numbered. 

  -- FMS pilot 
approved as part 
of DoD EMALL 
by DLA to 
finalize the 
requirements. 

Low 
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12 
 
 

SDR write-off 
threshold.  

Develop criteria 
for which the 
US can write-
off an SDR 
(i.e., provide 
the purchaser 
their claim up 
to a set amount 
without going 
through the 
SDR 
adjudication 
process) with 
guidelines that 
entail some 
research by the 
MILDEP not an 
automatic 
write-off policy. 
 

 

Case 
Execution 
and Case 
Closure 

-- The thought behind 
this initiative is that if 
the value of the SDR is 
less than it costs the 
USG to adjudicate, we 
should just pay the 
claim. 
 
-- Policy Memo being 
staffed that reinforces 
policy of not processing 
SDRs <$200K.  
 
-- Researching validity 
of establishing SDR 
write-off threshold. 
 
-- Refining data to 
determine bottlenecks. 
 
-- USAF SDR-A SCIP 
CCB request at DSCA 
for staffing. 
 
-- DSCA, P2, attending 
SDR Business 
Initiatives Council 
(BIC) meetings. 

 
Linked, in part, to 
Transformation 
Task Force on 
“Supply 
Discrepancy 
Reports 
Improvements”. 

-- On-going.  This 
initiative can be resolved 
via internal security 
cooperation policy 
change. 
 
-- A study is required to 
access how much SDR 
adjudication costs the US, 
and any other 
ramifications (e.g., if this 
becomes policy, would all 
SDRs come in at the set 
amount that would 
automatically be paid. 
 
-- MILDEPs support 
increase, but still need to 
show Return on 
Investment value. 
 
 
 
 
 
 

On-
going 

 -- Met with 
MILDEPS 13 Jan 
04.  SDRs being 
erroneously 
accepted and 
processed <$200 
versus rejected 
(per SAMM). 

Low 
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13 
 
 

Life-Cycle 
Sustainment 
Support 

 

Improve FMS 
follow-on support 
and allow 
MILDEPs and 
DLA to provide 
support based on 
best practices. 
 
 

Case 
Execution 

-- Tied in with Manage 
FMS Reserve on 
Archived List. 
 
-- Also, it has ties to 
CLSSA (#4), FMS 
Prime Vendor (#8), 
Dual Track (#9), and 
DoD EMALL (#11) on 
the Active List, and 
ILCO Flexibility on the 
Archived List. 
 
-- Navy developing a 
game plan. 
 
 

-- 65% of program fully 
implemented with 
secondary items.  
Presently, the Arms 
Export Control Act 
(AECA) prohibits buying 
in anticipation of demand.  
Need legislation change 
in order to accommodate 
appropriation-funded 
items. 
 
-- Navy pilot FMS “Dual 
Track”; FMS Reserve 
concept; and MILDEP 
Commercial Buying 
Services. 
 

   Low 

 


